ಟಿಪ್ಪಣಿ ಹಾಳೆ

..... ಪುಟದ ಸಂಖ್ಯೆ 54

..... ಕಡತದ ಸಂಖ್ಯೆ .....

ಟಿಪ್ಪಣಿಗಳು ಮತ್ತು ಆಜ್ಞೆಗಳು

Construction of Indoor stadium all amenities at Sahakanagar in Ward No.08 ಕಾಮಗಾರಿಗೆ 2015–16ನೇ ಸಾಲಿನ Special Development Works in7 CMC & 1 BBMP ಪಿ–3089 ಲೆಕ್ಕ ಶೀರ್ಷಿಕೆ ಅಡಿಯಲ್ಲಿ ಕಾಮಗಾರಿಯ ಅಂದಾಜು ಮೊತ್ತ ಲಕ್ಷಗಳಿಗೆ ಜಾಬ್ ಕೋಡ್ ಸಂಖ್ಯೆ:008–16–000036 ಪಡೆಯಲಾಗಿರುತ್ತದೆ. ಸದರಿ ಕರ್ನಾಟಕ ಸರ್ಕಾರದ ಆದೇಶ ಸಂ:ಯು.ಡಿ.ಡಿ/199/ಎಸ್ಎಫ್ಸಿ(ಪಿ–1)/2016–17 ದಿನಾಂಕ:21–06–2017 ಅನುಬಂಧ–1 (Spill over works) ರಲ್ಲಿ ಮಂಜೂರಾಗಿರುತ್ತದೆ.

ಸದರಿ ಕಾಮಗಾರಿಯು ಗುತ್ತಿಗೆದಾರರಾದ Abbu Sambashiva reddy ರವರಿಗೆ 2015–16ನೇ ಸಾಲಿನ ದರ ಸಂಧಾನದ ನಂತರದ ಶೇಕಡವಾರು(ದಿ:01–07–2017ರ) ಪರಿಷ್ಕೃತ ಶೇ.9.78% ರಷ್ಟು ಹೆಚ್ಚು ರೂ.6,55,28,471.00ಗಳಿಗೆ ಕಾರ್ಯಾದೇಶ ಸಂಖ್ಯೆ: Project/YNK Zone/WO/114/2017-18 ದಿನಾಂಕ:3–01–2018ರಂತೆ ನೀಡಲಾಗಿರುತ್ತದೆ.

ಮುಂದುವರೆದು ಸದರಿ ಕಾಮಗಾರಿಯು ಪ್ರಗತಿಯಲ್ಲಿ ಇದ್ದು ತಾಂತ್ರಿಕ ಇಕ್ಕುಟ್ಟಿನಿಂದಾಗಿ ಕಾಂಪೌಂಡ್ ಮತ್ತು ನಾನಿಟರಿ ಲೈನ್‌ಗೆ ಸಂಬಂಧಪಟ್ಟಂತೆ ಗುಣಮಟ್ಟ ಹೆಚ್ಚಿಸಲು ಮಾರ್ಪಟಿಸಿ ಮುಂದುವರಿಸಲಾಗಿದೆ. ಇದಕ್ಕೆ ಸಂಬಂಧಪಟ್ಟ ಸ್ಥಳಕ್ಕೆ ಅನುಗುಣವಾಗಿ ಕೆಲವೊಂದು ಅಂಶಗಳು ಮೂಲ ಅಂದಾಜು ಪಟ್ಟಿಯ ಅಂಶಗಳ ಪರಿಮಾಣಕ್ಕಿಂತ ಹೆಚ್ಚು ಮತ್ತು ಕಡಿಮೆಯಾಗಿದ್ದು ವಿವರಗಳು ಈ ಕೆಳಕಂಡಂತೆ ಇರುತ್ತದೆ

Sl. No	Estimate Item No	Description of Workslip-4 items
1	2	Earthwork excavation for foundation of buildings, water supply, sanitary lines and electrical conduits either in pits or in trenches 1.5m and above in width, in hard soil not exceeding 1.5 m. in depth including dressing the bottom and sides of pits and trenches, stacking the exavated soil clear from edges of excavation with lead upto 50 m. after breaking of clods complete as per specifications.
2	7	KSRB 2.3 : Filling available excavated earth (excluding rock) in sides of foundations upto plinth in layers not exceeding 20 cms. in depth, compacting each deposited layer by ramming after watering with lead upto 50 m. and lift upto 1.5 m. including cost of all labour complete as per specifications. specification. No. KBS 2.9 Pg No.6 Item No.2.10
3	14	Providing and removing centering, shuttering, strutting, propping etc., for columns, pillars, piers, abutments, post and struts, square / rectangular / polygon in plan including cost of all materials, labour complete as per specificaiton and as per directions of Engineer in charge of the work (Second Floor)
4	26	Providing and removing centering, shuttering, strutting, propping etc., and removal of form work for sides and soffits of beams, beam haunchings, cantilever girders, bressumers and lintels not exceeding 1m in depth including cost of all materials, labour complete as per specificaitons and as per directions of Engineer in charge of the work (Second Floor)
5	33	Providing and removing centering, shuttering, strutting, propping etc., for chajjas, corbels etc. , including edges including cost of all materials, labour complete as per specificaiton and as per directions of Engineer in charge of the work (Headroom)
6	34	Providing and laying in position reinforced cement concrete of design mix M25 with OPC cement @ 340kgs, with 20mm and down size graded granite metal coarse aggregates @0.70cum and fine aggregtes @ 0.47cum, with superplastisiser @3lts confirming toIS 9103-1999 Reaffirmed-2008 at machine mixed, concrete laid in layers not exceeding 15 cms thick, vibrated for all works in foundation plinth and First Floor level for roof slabs, staircase, lintles, retaining walls, return walls, walls (any thickness) including attached plasters,columns, piers, abutments, pillars, posts, struts, buttresses, string or lacing courses, parapets, coping, bed blocks, anchor blocks, plain window cills, fillets etc., including cost of all materials, labour, HOM of machinery, curing, complete as per specifications
7	37	Providing and laying in position reinforced cementconcrete of design mix M25 with OPC cement @ 340kgs, with 20mm and down size graded granite metal coarse aggregates @0.70cum andfine aggregtes @ 0.47cum,with superplastisiser @3lts confirming to IS 9103-1999 Reaffirmed-2008, machine mixed, concrete laid in layers not exceeding 15 cms thick,vibrated fo all works in ground Floor level for roof slabs ,staircase, lintels , beams, retaining walls ,return wall, walls (an thivckness) including attached plasters ,columns, pillars,posts,struts.butters,string or lacing courses ,parapets,coping,bed blocks,anchor blocks ,plain window cills,fillets including cost of all materials, labour,HOM of machinery, curing, complete as per specifications and as per directions of Engineer in charge of the work (Second Floor)

ಪಂಕ್ತಿಯ ಸಂಖ್ಯೆ		
8	39	Providing and laying cement concrete using fine aggregates of ready mixed concrete compacted vibrating, curing, finishing complete (exclusive of cost of steel beams,staircase,and roof with M-25
9	42	Providing and laying in position @ 27.20kgs, with 12mm and down fine aggregtes @ 0.391cum, with plain chajja of 8.5 cms. average labour, HOM of machinery, finishing, Engineer in charge of the work (Headroom)
10	45	Providing T.M.T bars Fe 500 steel bending, hooking, placing in position, binding wire and anchoring to the (laps, hooks and wastage shall not be machinery complete as per specifications and as per (Ground Floor)
11	46	Providing T.M.T bars Fe 500 steel bending, hooking, placing in position, binding wire and anchoring to the (laps, hooks and wastage shall not be machinery complete as per specifications and as per (First Floor)
12	47	Providing T.M.T bars Fe 500 steel reinforcement bending, hooking, placing in position, lapping and binding wire and anchoring to the adjoining members (laps, hooks and wastage shall not be machinery complete as per specifications and as per directions of (Second Floor)
13	51	Providing and constructing load bearing wall with precast 400X200X200mm having block density not less than 1800kg/m3 compressive strength 5.00N/mm2 confirming to IS 2185 cement mortar 1:4,as per IS 2572:2005 including cost of materials, curing, hire charges of machinaries etc., complete as per Engineer in charge of the work (Second Floor)
14	56	Providing 18mm thick cement plaster in single coat with cement mortar including rounding off corners. wherever required smooth rendering, scaffolding, including cost of materials, labour, curing complete as per directions of Engineer in charge of the work (First Floor)
15	61	Providing rough cement plastering 15mm thick in single coat with cement mortar masonry for base of dadooing works with sand of approved quality, scaffolding, inclding cost of materials, labour, curing complete as per directions of Engineer in charge of the work (Ground Floor)
16	62	Providing rough cement plastering 15mm thick in single coat with cement mortar masonry for base of dadooing works with sand of approved quality, scaffolding, inclding cost of materials, labour, curing complete as per directions of Engineer in charge of the work (First Floor)
17	77	Providing rough cement plastering 15mm thick in single coat with cement mortar 1:4 to brick masonry for base of dadooing works with sand of approved quality, providing and removing scaffolding, inclding cost of materials, labour, curing complete as per specifications and as per directions of Engineer in charge of the work (First Floor)
18	87	Providing and fixing skirting of 300mm high using prepolished water cut/gang saw of 19mm thick grey granite 0.5mm wide chamfered width and depth and fixing in CM 1:4 of 20mm thick after chipping the wallsetc., complete and as per directions of Engineer in charge of the work (First Floor) (Reduced Rate)
19	91	Providing half nosing for 20mm thick granite slab using required machinery including cost and conveyance of all materials, labour for all items of work, HOM of equipment etc., complete as per specification and as per directions of Engineer in charge of the work (First Floor) (Reduced Rate)

150)

ಸದರಿ ಕಾಮಗಾರಿಗೆ ಮೆಲೆ ತೊರಿಸಿರುವ Sl.No. 1 ಮತ್ತು 15 ಅಂಶಗಳ ವರ್ಕ್ಸ್ ಸ್ಲಿಪ್-3 ನ್ನು ತಯಾರಿಸಿ ರೂ.23,43,542.85 ಗಳಿಗೆ ಸದರಿ ಕಾಮಗಾರಿ ಅನುಮೋದಿತ ಟೆಂಡರ್ ಮೊತ್ತವಾದ **6,55,28,471.00** ಲಕ್ಷಗಳಿಗೆ ಶೇ.3.58% ಹೆಚ್ಚು ಬಂದಿರುವ ಕಾರಣದಿಂದಾಗಿ ಶೇಕಡವಾರು

ಟಿಪ್ಪಣಿ ಹಾಳೆ

Indoor Stadium Stadium ಅನ್ನು
at Sahakaranagara ಬಡಾವಣೆ
Kodigehalli, Kodigehalli Sub div.

ಪುಟದ ಸಂಖ್ಯೆ 56

ಕಡತದ ಸಂಖ್ಯೆ .....

ಟಿಪ್ಪಣಿಗಳು ಮತ್ತು ಆಜ್ಞೆಗಳು

ಪ್ರಸ್ತುತ ಹೆಚ್ಚುವರಿ(2.91%) ಇರುವುದರಿಂದ ಸದರಿ ಕಾಮಗಾರಿ ವರ್ಕ್ಸ್ ಸ್ಲಿಪ್-4ರ ಮೊತ್ತ ರೂ.21,96,138.22 ಗಳಾಗಿರುತ್ತದೆ.

	Description of EIRL-3 items
1	Providing and fixing M.S.grill work for windows and ventilators weighing 21kg/sqm using M.S. flats, or M.S. square rods, or combination of M.S. flats and square rods as per approve design, drawing including cutting steel sections and welding the same to required pattern with a coat of red lead primer, cost of materials, fixtures, labour and HOM of machinery complete as per specifications and as per directions of Engineer in charge of the work (First Floor)
2	Providing and fixing M.S.grill work for windows and ventilators weighing 21kg/sqm using M.S. flats, or M.S. square rods, or combination of M.S. flats and square rods as per approve design, drawing including cutting steel sections and welding the same to required pattern with a coat of red lead primer, cost of materials, fixtures, labour and HOM of machinery complete as per specifications and as per directions of Engineer in charge of the work (Second Floor)
3	Providing and fixing M.S.grill work for windows and ventilators weighing 21kg/sqm using M.S. flats, or M.S. square rods, or combination of M.S. flats and square rods as per approve design, drawing including cutting steel sections and welding the same to required pattern with a coat of red lead primer, cost of materials, fixtures, labour and HOM of machinery complete as per specifications and as per directions of Engineer in charge of the work (Second Floor)
4	Providing and fixing M.S.grill work for windows and ventilators weighing 21kg/sqm using M.S. flats, or M.S. square rods, or combination of M.S. flats and square rods as per approve design, drawing including cutting steel sections and welding the same to required pattern with a coat of red lead primer, cost of materials, fixtures, labour and HOM of machinery complete as per specifications and as per directions of Engineer in charge of the work (First Floor)

ಈಗಾಗಲೇ ಸದರಿ ಕಾಮಗಾರಿಗೆ ಇ.ಐ.ಆರ್.ಎಲ್-3 ತಯಾರಿಸಿ ರೂ.**5,35,112.32**ಗಳಿಗೆ ಅನುಮೋದನೆಯನ್ನು ಪಡೆಯಬೇಕಾಗಿರುತ್ತದೆ. ಪ್ರಸ್ತುತ ಮೇಲ್ಕಂಡ ಅಧಿಕ ಅಂಶಗಳ ಪರಿಮಾಣಗಳ ಮೊತ್ತವು ಇ.ಐ.ಆರ್.ಎಲ್-2 ಮೊತ್ತವು ರೂ.9,08,122.81ಗಳಾಗಿದ್ದು, ಸದರಿ ಮೊತ್ತವನ್ನು ಟೆಂಡರ್ ಕಾಮಗಾರಿಯ ಉಳಿತಾಯ ಮೊತ್ತದಲ್ಲಿ ಭರಿಸಲು ಉದ್ದೇಶಿಸಲಾಗಿರುತ್ತದೆ.

ಸದರಿ ಕಾಮಗಾರಿಯ ವರ್ಕ್ಸ್ ಸ್ಲಿಪ್-4 ಮೊತ್ತ ರೂ.**21,96,138.22**ಗಳು ಮತ್ತು ಇ.ಐ.ಆರ್.ಎಲ್-3 ಮೊತ್ತ ರೂ.**5,35,112.32**ಗಳನ್ನು ಸೇರಿಸಿ ಒಟ್ಟಾರೆ ಕಾಮಗಾರಿಯ ಮೊತ್ತವು ರೂ.**2731251.00**ಗಳಾಗುತ್ತಿದ್ದು, ಅನುಮೋದಿತ ಟೆಂಡರ್ ಮೊತ್ತವಾದ ರೂ.6,55,28,471.00 ಗಳಿಗೆ ಹೋಲಿಸಿದಾಗ ಇದರಿಂದ ಬಿಬಿಎಂಪಿಗೆ ಯಾವುದೇ ಹೆಚ್ಚಿನ ಆರ್ಥಿಕ ಹೊರೆಯಾಗಿರುವುದಿಲ್ಲ.

ಅದ್ದುದರಿಂದ ಮೇಲಿನ ಎಲ್ಲಾ ವಿವರಗಳನ್ನು ತಮ್ಮ ಗಮನಕ್ಕೆ ತರುತ್ತಾ ಈ ಕೆಳಕಂಡ ಅಂಶಗಳಿಗೆ ಅನುಮೋದನೆಯನ್ನು ನೀಡಲು ಕೋರಿದೆ.

1) ಸದರಿ ಕಾಮಗಾರಿಯನ್ನು ಕಾರ್ಯಾದೇಶದಂತೆ ದಿನಾಂಕ:02-12-2018ರ ಪೂರ್ಣಗೊಳಿಸಬೇಕಾಗಿದ್ದು, ಕಂಡಿಕೆ(111)ರಲ್ಲಿ ಗುತ್ತಿಗೆದಾರರು ಕೋರಿರುವಂತೆ ದಂಡ ರಹಿತ ಕಾಲಾವಕಾಶ ದಿನಾಂಕ:31-03-2020ರ ವರೆಗೆ ನೀಡಲಾಗಿರುತ್ತದೆ. ಮುಂದುವರೆದು ಕಾಲಾವಕಾಶವನ್ನು ಗುತ್ತಿಗೆದಾರರು ಕೋರಿರುವಂತೆ ಕೋವಿಡ್-19ರ ಕಾರಣದಿಂದಾಗಿ ಕಾಲಾವಧಿ ದಿನಾಂಕ:31-03-2021ರವರೆಗೆ ಕಾಲಾವಕಾಶ ನೀಡಲು ಕೋರಿರುತ್ತಾರೆ, ದಂಡ ರಹಿತವಾಗಿ ದಿನಾಂಕ:31-03-2021ರವರೆಗೆ ಕಾಲ ವಿಸ್ತರಣೆ ಮಾಡಲು ಅನುಮೋದನೆ.
2) ಸದರಿ ಕಾಮಗಾರಿಯ ವರ್ಕ್ಸ್ ಸ್ಲಿಪ್-4 ಮೊತ್ತ ರೂ. **21,96,138.22** (ಶೇಕಡವಾರು ಪೊಲಿಸಿದಾಗ 3.35% ರಷ್ಟು ಆಗುತ್ತದೆ) ಗಳಿಗೆ ಅನುಮೋದನೆಗಾಗಿ
3) ಸದರಿ ಕಾಮಗಾರಿಯ ಮೊದಲನೆಯ ಇ.ಐ.ಆರ್.ಎಲ್-3 ಮೊತ್ತ ರೂ.**5,35,112.32**(ಶೇಕಡವಾರು ಪೊಲಿಸಿದಾಗ 0.82% ರಷ್ಟು ಆಗುತ್ತದೆ)ಗಳಿಗೆ ಅನುಮೋದನೆಗಾಗಿ ಕೋರಿ ಕಡತವನ್ನು ಮಂಡಿಸಿದೆ.

AE

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - ಪೂರ್ವ ವಲಯ

ಪಂಕ್ತಿಯ ಸಂಖ್ಯೆ	
154)	EE (Projects)
155)	
156)	ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು ಯೋಜನೆ ವಿಭಾಗರವರು ತಿಳಿಸಿರುವಂತೆ ಸದರಿ ಕಾಮಗಾರಿಯನ್ನು ಸ್ಥಳಕ್ಕನುಗುಣವಾಗಿ ಕಾಮಗಾರಿಯನ್ನು ನಿರ್ವಹಿಸಲು ಅಂದಾಜು ಪಟ್ಟಿಯಲ್ಲಿನ ಮಂಜೂರಾದ ಪರಿಮಾಣಗಳಿಗಿಂತ ಕೆಲವು ಅಂಶಗಳು ಹೆಚ್ಚುವರಿ/ ಕಡಿಮೆಯಾಗಿರುತ್ತದೆ ಅದರಂತೆ ಸ್ಥಳಕ್ಕನುಗುಣವಾಗಿ ಕಾಮಗಾರಿಯನ್ನು ನಿರ್ವಹಿಸಲು ಪರಿಮಾಣದ ಅಂಶಗಳು ಈ ಕೆಳಕಂಡಂತಿರುತ್ತದೆ. 1. ಕಾಮಗಾರಿಯ ಅಂದಾಜು ಮೊತ್ತ ರೂ **600.00** ಲಕ್ಷಗಳು 2. ವರ್ಕ್ಸ್‌ಸ್ಲಿಪ್ ಮೊತ್ತ ರೂ **21,96,138.22(3.35%)** 3. ಇ.ಐ.ಆರ್.ಎಲ್ ಮೊತ್ತ ರೂ **5,35,112.32(0.82%)** 4. ಸಂಡ ರದ್ದತಿಗಾಗಿ ದಿ: 31.03.2021 ರವರೆಗೆ ಗಡುವು ವಿಸ್ತರಣೆ ಮೇಲ್ಕಂಡ ಮೊತ್ತವನ್ನು ಟೆಂಡರ್ ಕಾಮಗಾರಿಯ ಉಳಿತಾಯ ಮೊತ್ತದಲ್ಲಿ ಭರಿಸಲು ವರ್ಕ್ಸ್‌ಸ್ಲಿಪ್ ಹಾಗೂ ಇ.ಐ.ಆರ್.ಎಲ್ ಅನುಮೋದನೆ ಕೋರಿದ್ದು, ಮುಂದಿನ ಅದೇಶಕ್ಕೆ ಸಲ್ಲಿಸಿದೆ.
157	

Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore-92

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ